CryptoHub Progress Report Week

Elliott Warshowksy, Nizom Djuraev, Wyatt kaiser

https://github.com/wkaiser21/CryptoHub

Week 6 Completion:

Since this was the first week of working on the project. We met outside of class to for a couple hours to setup our github, readme, database, and other general JS related files.

Next Week Goals:

We plan to set aside about 5 hours to work together to get our respective parts completed. This is not a definite plan of which person is working on what part. This hopefully will be figured out at our meeting time Monday morning.

- Server.js
  - Get request for test webpage (Elliott)
  - Axios request for API (Elliott)
  - Send information for database being coin information (Coin, Time, # amount bought, Current price USD value) (Nizom)
- Test webpage / Client.js
  - Small interaction to request a coin's information (Wyatt)
  - Send information to commit to database (Wyatt)
  - Also some test HTML page (Wyatt)

Potential Obstacles:

- Having the database setup in a way that is easy to manipulate and access
- Potentially having to use multiple APIs or changing from our current API
- Making / displaying graphs

Reflection:

Week 6 seemed to go well we outline what we need to accomplish in the long term. Currently we do not see any reason that should disrail us from finishing by finals week. This could change if any unfore seen challenges arise.